

RUTHERFORD COUNTY  
QUEENS GAP DEVELOPMENT PROJECTS 8 & 9  
CHANGE ORDER NO. 1

INSTITUTION: **Rutherford County**  
PROJECT: **Queens Gap Development Projects 8 & 9**  
ORIGINAL CONTRACT FOR: **\$946,713.90**  
ENGINEER: **Odom Engineering, PLLC**  
CONTRACTOR: **Site Development Corporation**

Under the terms of the Contract and without invalidating the original provisions thereof, the following changes in work are authorized for the change in contract amount herein set forth:



Item	Quantity	Unit	Unit Price	Total
Rock Removal	3,281.06	LS	\$95.00	\$311,700.94
Booster Station Site Preparation	1	LS	\$39,891.50	\$39,891.50
Project 4A	1	LS	\$259,208.00	\$259,208.00
Contingency	1	LS	\$25,000.00	\$25,000.00
TOTAL				\$635,800.44

Contractor proposes to furnish labor materials, and equipment for the above referenced addition.

**CONTRACT COST SUMMARY**

1. Current Contract Amount: \$946,713.90
2. Amt. Of this Order: \$635,800.44
3. Revised Contract Total Amount: \$1,582,514.34

I certify that my Bonding Company will be notified forthwith that my contract has been increased by the amount of this change order, and that a copy of the approved change order will be mailed upon receipt by me to my surety.

<u>Site Development Corporation</u> (Contractor)	By: <u></u> Representative	<u>2/27/18</u> (Date)
<u>Odom Engineering, PLLC</u> (Engineer)	By: <u></u> Representative	<u>2/26/18</u> (Date)
<u>Rutherford County</u> (Owner)	By: _____ Representative	_____ (Date)