

RUTHERFORD COUNTY
QUEENS GAP DEVELOPMENT PROJECT ON SITE WATER
CHANGE ORDER NO. 1

INSTITUTION: **Rutherford County**
PROJECT: **Queens Gap Development On Site Waterline Project**
ORIGINAL CONTRACT FOR: **\$1,665,134.10**
ENGINEER: **Odom Engineering, PLLC**
CONTRACTOR: **T & K Utilities, Inc.**

Under the terms of the Contract and without invalidating the original provisions thereof, the following changes in work are authorized for the change in contract amount herein set forth:

Item	Quantity	Unit	Unit Price	Total
Additional SCADA	1	LS	\$80,000.00	\$80,000.00
Contingency	1	LS	\$25,000.00	\$25,000.00
TOTAL				\$105,000.00

Contractor proposes to furnish labor materials, and equipment for the above referenced addition.


CONTRACT COST SUMMARY

1. Current Contract Amount: \$1,665,134.10
2. Amt. Of this Order: \$105,000.00
3. Revised Contract Total Amount: \$1,770,134.10

I certify that my Bonding Company will be notified forthwith that my contract has been increased by the amount of this change order, and that a copy of the approved change order will be mailed upon receipt by me to my surety.

T & K Utilities, Inc.
(Contractor)


By:


Representative

2/27/18
(Date)

Odom Engineering, PLLC
(Engineer)

By:


Representative

2/27/18
(Date)

Rutherford County
(Owner)

By:

Representative

(Date)