

CHANGE ORDER NO. 1

Order No. One (1)
 Date May 1, 2026
 Agreement Date March 3, 2026

Name of Project:
**Perimeter Fencing
 Rutherford County Airport
 WKD #20250107.00.WK**

Owner: **Rutherford County Airport Authority**

Contractor: **Country Boy Landscaping, Inc.**

The following changes are hereby made to the Contract Documents:

Increase the following items of work by the quantity and/or unit price shown:

ITEM	DESCRIPTION	UNIT	QTY.	UNIT PRICE	TOTAL
Schedule I					
2	Remove Existing Fence	LF	4,143	\$5.00	\$20,715.00
4	24' Wide Swing Gate	EA	4	\$5,800.00	\$23,200.00
Subtotal INCREASED Items					\$43,915.00

ADD the following items of work by the quantity and/or unit price shown:

ITEM	DESCRIPTION	UNIT	QTY.	UNIT PRICE	TOTAL
Schedule I					
6	10' Wildlife Exclusion Fence (Change Order)	LF	3,782	\$52.00	\$196,664.00
7	12' Wide Swing Gate	EA	2	\$3,800.00	\$7,600.00
8	24' Sliding Gate with Keypad, Complete	EA	1	\$44,800.00	\$44,800.00
9	30' Sliding Gate with Keypad, Complete	EA	1	\$45,600.00	\$45,600.00
10	5' Pedestrian Access Gate	EA	5	\$1,900.00	\$9,500.00
11	Clearing & Grubbing	LS	1	\$92,500.00	\$92,500.00
Subtotal INCREASED Items					\$396,664.00

ADD the following items of work by the quantity and/or unit price shown:

ITEM	DESCRIPTION	UNIT	QTY.	UNIT PRICE	TOTAL
Schedule II - Non AIP Grant Eligible Items					
1	Add black vinyl coating to the fencing from the north side of the terminal building to the east side of the maintenance hangar and from the west side of the maintenance hangar to the west side of the proposed 30 foot sliding gate.	LS	1	\$10,100.00	\$10,100.00
Subtotal INCREASED Items					\$10,100.00

TOTAL CONTRACT PRICE ADJUSTMENT (INCREASE) \$450,679.00

JUSTIFICATION: Change Order No.1 provides additional fencing removal, adds additional fence and re-alignment of the proposed fence layout around the terminal and hagar area.

CHANGE TO TOTAL CONTRACT PRICE

Original Contract Price	<u>\$651,851.50</u>
The Contract Price Due to Previous Change Order	<u>\$651,851.50</u>
The Contract Price Due to This Change Order Will Be	<u>\$1,102,530.50</u>

CHANGE TO CONTRACT TIME:

Contract time to be increased by a period of 120 calendar days.

Requested by: Rutherford County Airport Authority

By: _____

Title _____

Date _____

Recommended by: Ardurra Group, INC.

By: _____

Title _____

Date _____

Accepted by: Country Boy Landscaping, Inc.

By: _____

Title _____

Date _____