
RUTHERFORD COUNTY, NORTH CAROLINA

LIMITED OBLIGATION BONDS 

SERIES 2019

CALENDAR OF EVENTS
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Date Events Participants

Previously Completed

July

Jul 01 Adopt project calendar, reimbursement resolution and FA financing agreement County

August

Aug 01 Preliminary Financing Discussion with the Local Government Commission ("LGC") at ____am/pm County/FA/LGC

Aug 05 Kick off call at ____am/pm All

Aug 12 Distribute 1st draft of installment financing contract, trust indenture, deed of trust, BC/County

Joint Legislative Committee ("JLC") Notice and initial resolution

Aug 19 Distribute draft of the Preliminary Offering Statement ("POS") & Purchase Contract UC

Aug 28 Conference call to discuss first draft of documents at ____am/pm All

September

Sep 03 County adopts findings resolution and calls for public hearing to be held on October 7th County

Sep 20 Distribute 2nd draft of documents BC/UC

Sep 27 - NLT Notice of Public Hearing is published in local paper (The Daily Courier) BC/County

Sep 27 - NLT County receives approving resolution for Board meeting BC

October

Oct 04 Send credit packages to rating agencies UW/FA

Oct 07 County holds public hearing and adopts resolution approving financing County

Oct 08 - NLT County receives final Guaranteed Maximum Price ("GMP")/ Construction bids opened County

Week of Oct 14 Rating Agency Presentations County/UW/FA

Oct 18 - NLT Submit JLC Notice BC/County

Oct 31 Receive ratings County/UW/FA

November

Nov 04 County accepts GMP and awards contract (subject to LGC approval) County

Nov 04 Company adopts approving resolution Company

Nov 08 - NLT File LGC Application County/FA

Nov 15 - NLT Audit (FY19) due to the LGC County

Nov 25 Underwriter's Due Diligence Call at ____am/pm (866.740.1260; 9726525#) County/UC/UW

December

Dec 02 Call to Finalize Documents and POS (if needed) All

Dec 03 Local Government Commission approves Bonds LGC

Dec 04 Post POS UC/UW

Dec 11 Pre-pricing call for Bonds All

Dec 12 Price Bonds & Sign Bond Purchase Agreement ("BPA") All

Dec 23 Distribute Final Official Statement ("OS") All

Dec 29 Pre-Closing All

Dec 30 Closing All

Dec 31 Notice to Proceed with Construction County

LEGEND

Abbr. Entity Abbr. Entity

County Rutherford County FA Financial Advisor - George K. Baum & Co.

Company Rutherford County Public Facilities Company UW Underwriter - TBD

LGC Local Government Commission UC Underwriter's Counsel - TBD NYSE Holiday

BC Bond Counsel - Parker Poe Adams & Bernstein LLP TR Trustee - U.S. Bank Board Meeting
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